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Need and Purpose

Background
The proposed project is part of a constructive effort by the DeKalb County Department of
Public Works to provide connectivity throughout the county for pedestrians and cyclists.
Expanding the existing network of trails in the Mason Mill Park area of Atlanta, Georgia
is one such area that would provide connectivity for alternative modes of transportation
from residential neighborhoods north of North Druid Hills Road to Mason Mill Park,
Medlock Park, and the new public library on McConnell Drive. This project (the South
Fork Peachtree Creek Trail Phase IV) is a part of the DeKalb County Parks and
Recreation  Division’s  “Overall Master Plan for Mason Mill Park.”   Additionally,  this
project  is  shown in  “DeKalb’s Greenway Trails: A Master Plan for Multi-Use Trails in

DeKalb County, Georgia” as prepared by the PATH Foundation for DeKalb County. This
document depicts a future tie-in with the proposed Sagamore Trail at the North Druid
Hills Road trailhead. Sagamore Trail is proposed to run parallel to and east of Clairmont
Road and eventually tie into the North Fork Peachtree Creek Trail system.

This project is currently shown in the Fiscal Year (FY) 2008-2013 Transportation
Improvement  Program  (TIP)  under  the  Atlanta  Regional  Commission  (ARC)  Project
Number DK-352. It has been determined that DeKalb County will provide funding for
engineering, right-of-way (ROW), utilities, environmental permits, and environmental
mitigation. It has been determined that the Georgia Department of Transportation
(GDOT) will provide funding via earmark monies (this is a High Priority Project) for
project construction. This project is scheduled for FY 2012 ROW acquisition, FY 2013
construction, and is anticipated to open in calendar year 2014.

Existing Conditions

The existing conditions in the area are as follows:

No existing design features, the trail is to be constructed on new alignment.

Logical Termini

Logical Termini are defined as rational endpoints for a transportation improvement and
rational endpoints for a review of the environmental impacts.  In order to ensure
meaningful  evaluation  of  alternatives  and  to  avoid  commitments  to  transportation
improvements before they are fully evaluated, the action evaluated shall

(1) connect logical termini and be of sufficient length to address environmental
matters on a broad scope;
(2) have independent utility or independent significance, i.e. be usable and be a
reasonable expenditure even if no additional transportation improvements in the
area are made; and
(3) not restrict consideration of alternatives for other reasonably foreseeable
transportation improvements.

The project limits for Phase IV of the South Fork Peachtree Creek Trail are of a sufficient
length to provide the desired connectivity between the neighborhoods north of North
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Druid Hills Road to Mason Mill Park and McConnell Drive.  While this project does not
directly  tie  into  Phases  I  through III  of  the  South  Fork  Peachtree  Creek  Trail,  Phase  II
does link the southern portion of McConnell Drive to Mason Mill Park in Phase I. At this
connection, proposed parking improvements at the Mason Mill Park trailhead for Phase II
will  allow  direct  access  between  Phases  II  and  IV  of  the  trail.  Additionally,
documentation prepared for DeKalb County (referenced above) shows a future tie-in with
the proposed Sagamore Trail at the North Druid Hills Road trailhead. Even though Phase
IV of the South Fork Peachtree Creek Trail project is part of an overall trail system
planned by DeKalb County, the preferred alternative would have independent utility and
would not require additional transportation improvements and is not dependant on any
other phases of the trail to provide the desired connectivity.  Additionally, the preferred
alternative would not restrict consideration of reasonably foreseeable transportation
improvements.

Environmental Justice

The project does not disproportionately burden or benefit any particular community.  The
project is considered a benefit to all of the communities in this area.  The proposed
project is located in one census tract (216.02) and one census block group (216.02-02)
within the tract.  Table 1 (below) provides select demographic data for the census block
group  as  well  as  for  the  Census  Tract  and  DeKalb  County  for  the  purposes  of
comparison.

TABLE 1

Project Area Demographic Data

2000 U.S. Census

Total

Population

Percent

Minority

Median

Household

Income

1999 Family Income for Household

(percent of total households)

$0 to

25,000

$25,000

to 50,000

$50,000

to 75,000

$75,000 to

100,000

$100,000

or more

DeKalb

County
665,865 64 49,117 17.3 28.3 22.4 13.2 18.8

Tract 216.02 3,719 9 53,688 4.9 17.1 15.9 15.8 46.3

216.02-02 1,574 14 39,242 14.1 25.8 10.9 15.0 34.2

Land Use
Located near Mason Mill Park, the land use in this project area is entirely undeveloped.
Surrounding areas are primarily residential with some commercial.

Need and Purpose

The purpose of this project is to provide connectivity for pedestrians and cyclists in
DeKalb County by providing connectivity for alternative modes of transportation from
residential neighborhoods north of North Druid Hills Road to Mason Mill Park, Medlock
Park, and the new public library on McConnell Drive.
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Description of the proposed project

The project would begin at the proposed trailhead at the intersection of McConnell Drive
and the southern corner of the Mason Mill Park tennis court parking lot. The trail would
continue in a northeasterly direction to a proposed trailhead along North Druid Hills
Road near the existing intersection of North Druid Hills Road and Spring Creek Drive.
The proposed design for Phase IV of the South Fork Peachtree Trail includes 0.86 mile
(4,565 linear feet) of multiuse trail. Approximately 0.5 mile of the trail (2,620 linear feet)
would be constructed as a 12-foot wide boardwalk, and 0.36 mile (1,880 linear feet)
would be a 10-foot wide concrete paved trail with 2-foot shoulders.  A total of three
bridges will be constructed, including one timber bridge over an Unnamed Tributary to
Burnt Fork Creek, and two steel bridges over Burnt Fork Creek. Handicap parking spaces
are proposed to be added to the Mason Mill Park parking lot adjacent to the proposed trail
head. Additionally, several “switchbacks” will be incorporated in order to allow for the
construction of Americans with Disabilities Act (ADA) compliant vertical grades before
crossing perpendicular to an Unnamed Tributary to Burnt Fork Creek. The Concept
Layout Attachment shows in more detail the nature of the proposed trail.

Is the project located in a PM 2.5 Non-attainment area?     X Yes No

Is this project located in an Ozone Non-attainment area?   X Yes No
Exempt from conformity modeling.

PDP Classification: Major ( ) Minor (X)

Federal Oversight: Full Oversight (  ), Exempt (X), State Funded (  ), or Other (  )

Functional Classification: N/A

U. S. Route Number(s): N/A State Route Number(s): N/A

Existing design features:

No existing design features; trail to be constructed on new alignment

Proposed Design Features

Proposed Typical Section (at Grade):  One 10-foot wide multiuse trail with 2-foot
minimum graded shoulders on each side

Proposed Typical Section (Boardwalk): One 12-foot wide multiuse timber
structure
Proposed Design Speed: 12 mph
Proposed Maximum grade:  8.33%   Maximum grade allowable 12.50%.

Prop. Minimum Curve Radius: 36’

Right of Way
Width: N/A – Project located entirely on existing Right of

Way or on DeKalb County property
Temporary Easement acquisition is anticipated for construction
access between the Unnamed Tributary to Burnt Fork Creek and
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Burnt Fork Creek crossings
Easements:  Temporary (X), Permanent ( ), Utility ( ), Other ( )
Type of access control: Full ( ), Partial ( ), By Permit (X), Other ( )
Number of parcels:  1 Number of Displacements:

Businesses None
Residences None
Mobile Homes None
Other None

Structures
o Boardwalk: Approximately 2,620 feet long, 12 feet wide
o One approximately 12 ft. wide by 30 ft. long timber bridge crossing of an

Unnamed Tributary to Burnt Fork Creek
o Two steel truss bridges, one approximately 12 ft. wide by 80 ft. long and

the other approximately 12 ft. wide by 90 ft. long, crossing Burnt Fork
Creek

Major intersections along the project:
o None

Transportation Management Plan Anticipated: Yes   __X No

Design Exceptions to controlling criteria anticipated
UNDETERMINED       YES      NO

HORIZONTAL ALIGNMENT:                  (  )            (X)        (  )
LANE WIDTH:  (  )            ( )         (X)
SHOULDER WIDTH:  (  )            ( )         (X)
VERTICAL GRADES:  (  )            ( )         (X)
CROSS SLOPES:  (  )            ( )         (X)
STOPPING SIGHT DISTANCE:                (  )            ( )         (X)
SUPERELEVATION RATES:  (  )            ( )         (X)
VERTICAL ALIGNMENT:  (  )            ( )         (X)
SPEED DESIGN:  (  )            ( )         (X)
VERTICAL CLEARANCE:  (  )            ( )         (X)
BRIDGE WIDTH:  (  )            ( )         (X)
BRIDGE STRUCTURAL CAPACITY:            (  )            ( )         (X)
LATERAL OFFSET TO OBSTRUCTION:       (  )            ( )         (X)

Design Exceptions:
o Minimum radius less than 36’.  This design criteria is stated in Table 1 on

page 38 of the AASHTO publication, “Guide for the Development of
Bicycle Facilities, 1999.”   The proposed alignment from the Mason Mill
Park trailhead to the first creek crossing over the unnamed tributary to
Burnt Fork Creek incorporates two “switchbacks” which do not meet the
minimum radius.  After performing a site visit with GDOT personnel on
July 7, 2010, a decision by the group was made to move forward with the
current concept alignment.  Adjusting the current alignment would prevent
the trail from meeting ADA requirements, would cause a large increase in
overall structure height, and/or would result in the unnecessary removal of
multiple specimen trees.  It should be noted that GDOT is currently in the
process of revising its Design Policy Manual to include guidance on
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bicycle facility design.  Pending the outcome of these changes, it may not
be necessary to treat this criteria as a design exception in the future.

Design Variances:
o None

Environmental concerns:
o One wetland is located within the project limits.  It is anticipated that the

trail will be on boardwalk inside and in the vicinity of the wetland.
o Two blue-line streams, Burnt Fork Creek and an Unnamed Tributary to

Burnt Fork Creek, are located within the project limits.
o A large portion of the project is located within a Flood Zone AE along

Burnt Fork Creek.
o No listed historic properties expected in the project area.
o One park/recreational area, Mason Mill Park, was identified within the

project area.
o No protected species or habitats were identified in the project area.
o No churches or cemeteries were identified in the project area.
o No community or land use constraints were identified in the project area.
o No hazardous material sites were identified in the project area.

Anticipated Level of environmental analysis:
o Are Time Savings Procedures appropriate?   Yes (X),  No ( ),
o Categorical exclusion anticipated (X)
o Environmental Assessment/Finding of No Significant Impact(FONSI) (  )
o Environmental Impact Statement (EIS) (  ).

Utility involvements
o Utility facilities located within the project limits include:

CSX Railroad
Atlanta Gas Light
AT&T Telephone
DeKalb County Water and Sewer
DeKalb County Traffic (signal fiber)
Georgia Power Company
Georgia Power Transmission

VE Study Anticipated: Yes ( ) No (X )

Benefit/Cost Ratio: N/A

Project Cost Estimate and Funding Responsibilities:

PE ROW Utility CST Mitigation

By Whom DeKalb
County
(Kimley-
Horn)

DeKalb
County

DeKalb
County

GDOT DeKalb
County

$ Amount $563,498 $36,550 $15,000 *$2,605,274 $12,000
*CST Cost includes: Construction, Engineering and Inspection, Fuel Cost Adjustment, and Asphalt Cement
Cost Adjustment
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Project Activities Responsibilities:

Design: DeKalb County, Consultant (Kimley-Horn and Associates, Inc.)

Right-of-Way Acquisition: DeKalb County

Right-of-Way  funding (real property): DeKalb County

Relocation of Utilities: DeKalb County

Letting to contract: DeKalb County

Supervision of construction: DeKalb County

Providing material pits: Responsibility of the Construction Contractor

Providing detours: No temporary detours are anticipated

Environmental Studies/Documents/Permits: DeKalb County

Environmental Mitigation: DeKalb County

Coordination

Initial Concept Meeting date and brief summary: A local concept team meeting
was held on October 20, 2009 between DeKalb County, including representatives
from Transportation, Park Planning and Development, and Greenspace Program;
and Kimley-Horn (in conjunction with discussions of other projects).  Meeting
minutes are attached.

Concept meeting date and summary: May 26, 2010.  A concept team meeting was
held at GDOT’s District 7 Office in Chamblee.  See the attached minutes for
summary and details.

P. A. R. meetings, dates and results: None required

FEMA, USCG, and/or TVA: No-rise certification required for the crossing of an
Unnamed Tributary to Burnt Fork Creek and two crossings of Burnt Fork Creek

Public involvement: Public Information Open House (“PIOH”) - TBD

Local government comments: None

Other projects in the area:
o South Fork Peachtree Creek Trail, Phase II (County Funded)
o South Fork Peachtree Creek Trail, Phase III (County Funded)
o North Druid Hills Road at Spring Creek Road Signal Improvements

(GDOT P.I. No. 0007004)

Railroads: CSX railroad runs parallel to this project.  Encroachment may be
necessary during construction in order to access the site.  Future use for this rail
line includes continued use as normal rail service.  In addition, an additional
parallel commuter line may be added to form the Atlanta to Athens line.

Other coordination to date:
o An invitation to attend both the July 1, 2009 site visit and the October 20,

2009 local concept team meeting was extended to the PATH Foundation.
Though a representative did not attend either, documentation of each was
forwarded to the PATH Foundation.

o An arborist has been retained to document the location and health of
specimen trees along the proposed trail corridor.

o A follow-up design discussion meeting was held on June 17, 2010 at
GDOT’s District 7 Office in Chamblee.  See the attached minutes for
summary and details.
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o A follow-up design discussion meeting was held on July 7, 2010 at the
proposed project site at Mason Mill Park.  See the attached minutes for
summary and details

Scheduling – Responsible Parties’ Estimate

Time to complete the environmental process: Begin: 11/2010 End: 12/2011

Time to complete preliminary construction plans:    Begin: 02/2011 End: 05/2011

Time to complete right of way plans: Begin: 01/2012 End: 04/2012

Time to complete the Section 404 Permit: N/A

Time to complete final construction plans: Begin: 02/2012 End: 03/2013

Time to complete to purchase right of way: Begin: 06/2012 End: 03/2013

List other major items that will affect the project schedule:

The ability to perform a geotechnical investigation at the proposed bridge
foundation locations.  Currently, access is severely limited to the site and
the equipment necessary to perform the borings will require clearing
and/or minor grading to be properly set up for the investigation.

Other alternates considered:

(1) Construct multi-use facility beginning at the proposed trailhead at the intersection of
McConnell Drive and the southern corner of the Mason Mill Park tennis court parking lot
and continues in a northeasterly direction to a proposed trailhead along North Druid Hills
Road near the existing intersection of North Druid Hills Road and Spring Creek Drive.  A
total of three bridges, one timber bridge over an Unnamed Tributary to Burnt Fork Creek
and two steel bridges over Burnt Fork Creek, are proposed.

(2) No Build.

Comments:

Comparison Summary of Alternates 1-2

Alternate (1) is recommended for this concept.

Alternate (2) is not recommended for this concept. The no-build alternate would not
provide the needed connections between existing trails in the area, and would not meet
the need and purpose of improving bicycle and pedestrian accessibility in the area.





ITEM # ITEM DESCRIPTION UNITS QUANTITY UNIT PRICE COST
ROADWAY/TRAIL ITEMS

009-3500 MISCELLANEOUS LANDSCAPE ITEMS - TIMBER BOARDWALK - 31,440 SF @ $50/SF LS LUMP 1572000.00 1572000.00

210-0100 GRADING COMPLETE - PROJECT NO. CSHPP-0007-00(632) LS LUMP 125000.00 125000.00

310-1101 GR AGGR BASE CRS, INCL MATL TN 870 14.88 12945.60

318-3000 AGGREGATE SURFACE COURSE TN 500 16.95 8475.00

441-0106 CONC SIDEWALK, 6 IN SY 2442 23.06 56312.52

500-3200 CLASS B CONCRETE CY 22 331.60 7295.20

543-9000 CONSTRUCTION OF BRIDGE COMPLETE - 12' X 30' TIMBER BRIDGE @ $50/SF LS LUMP 18000.00 18000.00

543-9000 CONSTRUCTION OF BRIDGE COMPLETE - 12' X 80' PRE-FABRICATED STEEL TRUSSS BRIDGE @ $200/SF LS LUMP 192000.00 192000.00

543-9000 CONSTRUCTION OF BRIDGE COMPLETE - 12' X 90' PRE-FABRICATED STEEL TRUSSS BRIDGE @ $200/SF LS LUMP 216000.00 216000.00

SECTION SUB TOTAL $2,208,028.32

PERMANENT EROSION CONTROL ITEMS

603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 30 33.11 993.30

603-7000 PLASTIC FILTER FABRIC SY 30 3.31 99.30

700-6910 PERMANENT GRASSING AC 2 661.11 1322.22

700-7000 AGRICULTURAL LIME TN 3 53.27 159.81

700-7010 LIQUID LIME GL 4 16.21 64.84

700-8000 FERTILIZER MIXED GRADE TN 2 349.47 698.94

700-8100 FERTILIZER NITROGEN CONTENT LB 75 2.22 166.50

710-9000 PERMANENT SOIL REINFORCING MAT SY 250 2.36 590.00

716-2000 EROSION CONTROL MATS, SLOPES SY 4500 0.94 4230.00

SECTION SUB TOTAL $8,324.91

TEMPORARY EROSION CONTROL ITEMS

163-0232 TEMPORARY GRASSING AC 1 283.12 283.12

163-0240 MULCH TN 38 140.83 5351.54

163-0300 CONSTRUCTION EXIT EA 4 929.07 3716.28

163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAP/SAND BAGS EA 5 169.39 846.95

163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER OR BALED STRAW CHECK DAM LF 5500 2.93 16115.00

163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 5 578.42 2892.10

163-0542 CONSTRUCT AND REMOVE STONE FILTER RING EA 6 956.25 5737.50

165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TP C LF 5500 0.63 3465.00

165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 500 1.66 830.00

165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALED STRAW LF 2750 0.94 2585.00

165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 4 426.77 1707.08

165-0110 MAINTENANCE OF ROCK FILTER DAM EA 5 143.14 715.70

165-0111 MAINTENANCE OF STONE FILTER RING EA 6 137.69 826.14

167-1000 WATER QUALITY MONITORING AND SAMPLING EA 3 398.13 1194.39

167-1500 WATER QUALITY INSPECTIONS MO 36 506.81 18245.16

171-0030 TEMPORARY SILT FENCE, TP C LF 11000 2.66 29260.00

SECTION SUB TOTAL $93,770.96

SIGNING & MARKING ITEMS

636-1020 HIGHWAY SIGNS, TP1 MATL, REFL SHEETING, TP 3 SF 130 13.48 1752.40

SECTION SUB TOTAL $1,752.40

DRAINAGE ITEMS

550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 150 29.16 4374.00

550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 12 447.41 5368.92

SECTION SUB TOTAL $9,742.92

LANDSCAPING ITEMS

009-3500 MISCELLANEOUS LANDSCAPE ITEMS LS LUMP 35000.00 35000.00

754-4000 WASTE RECEPTACLE UNIT EA 6 750.00 4500.00

754-5000 BENCH EA 6 1000.00 6000.00

SECTION SUB TOTAL $45,500.00

TOTAL $2,367,119.51

SUBTOTAL CONSTRUCTION COST $2,367,120

E& C RATE 10.0% $236,712

TOTAL CONSTRUCTION COST $2,603,831

Construction Cost Estimate - Concept Level

South Fork Peachtree Creek Trail Phase IV

PI No. 0007632, CSHPP-0007-00(632)

Prepared by Kimley-Horn and Associates, Inc. - July 7, 2010



Date 9/30/2010

County

2.881 2.532

6.482 5.697

DIESEL

FACTOR

GALLONS

DIESEL
UNLEADED

FACTOR

GALLONS

UNLEADED

0.29 0.15

0.29 0.15

0.29 252.30 0.24 208.80

2.90 0.71

2.90 0.71

0.25 0.20

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded

Factor
Gallons Unleaded

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded

Factor
Gallons UnleadedBRIDGE ITEMS REMARKS

Superstru Con Class__(CY)

Section 500

CSHPP-0007-00(632)

BRIDGE ITEMS

Bridge Excavation (CY)

Section 211

Class __Concrete (CY)

Section 500

Superstru Con Class__(CY)

Section 500

Concrete Handrail (LF)

Section 500

Concrete Barrier (LF)  Section

500

REMARKS

Hot Mix Asphalt paid as specified by the

ton under Sections 402 (TON)

QUANTITY

REMARKS

Hot Mix Asphalt paid as specified by the

ton under Sections 400 (TON)

#0007632 DeKalb

Project Number

Special Provision, Section 109-Measurement and Payment

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)

P.I. Number

PCC Pavement paid as specified by the

square yard under Section 430 (SY)

Class __Concrete (CY)

Section 500

Class __Concrete (CY)

Section 500

Superstru Con Class__(CY)

Section 500

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER FPL DIESEL ENTER FPL UNLEADED

ENTER FPM DIESEL ENTER FPM UNLEADED

INCREASE ADJUSTMENT

125.00% 125.00%

INCREASE ADJUSTMENT

870.000

ROADWAY ITEMS

Excavations paid as specified by

Sections 205 (CUBIC YARD)

Excavations paid as specified by

Sections 206 (CUBIC YARD)

GAB paid as specified by the ton under

Section 310 (TON)
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8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

Piling___inch (LF)

Section 520

Pile Encasement,___(LF)

Section 547

Stru Reinf Plan Quantity(LB)

Section 511

Drilled Caisson,___ (LF)

Section 524

Drilled Caisson,___ (LF)

Section 524

Piling___inch (LF)

Section 520

Piling___inch (LF)

Section 520

Piling___inch (LF)

Section 520

Drilled Caisson,___ (LF)

Section 524

Pile Encasement,___(LF)

Section 547

Piling___inch (LF)

Section 520

Stru Steel Plan Quantity (LB)

Section 501

PSC Beams______ (LF)

Section 507

Stru Steel Plan Quantity (LB)

Section 501

PSC Beams______ (LF)

Section 507

Bar Reinf Steel (LB)    Section

511

Stru Reinf Plan Quantity(LB)

Section 511

PSC Beams______ (LF)

Section 507

DIESEL PRICE ADJUSTMENT($)

SUM QF DIESEL= 252.30

Piling___inch (LF)

Section 520

208.80

$835.91

$607.98UNLEADED PRICE ADJUSTMENT($)

SUM QF UNLEADED=
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453 1019.25

L.I.N.  TYPE

PG 64-22

TMT =

453 1019.25

JMF AC%

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

TMT =

REMARKS

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION,  SECTION 413.5.01 ADJUSTMENTS

ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT

TACK (GALLONS) TACK (TONS)

125.00% INCREASE ADJUSTMENT

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL ENTER APM

PRICE ADJUSTMENT($)

ASPHALT CEMENT PRICE ADJUSTMENT

(BITUMINOUS TACK COAT 125% MAX)

125.00% INCREASE ADJUSTMENT

L.I.N. / Spec Number MIX TYPE HMA AC REMARKS

ENTER APL ENTER APM

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

PRICE ADJUSTMENT($)

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX
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453 1019.25

L.I.N.  TYPE L.I.N.  TYPE

PG 64-22*

DWM 10/08

DIESEL PRICE ADJUSTMENT($)

UNLEADED PRICE ADJUSTMENT($)

$835.91

$607.98

ADJUSTMENT SUMMARY

FUEL PRICE ADJUSTMENT (ENGLISH  125% MAX)

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT  125%

MAX)

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK

COAT(Surface Treatment 125% MAX)

INCREASE ADJUSTMENT

ENTER APM

Use this side for Asphalt Emulsion Only

ASPHALT EMULSION (GALLONS)

REMARKS:

Use this side for Asphalt Cement Only

TMT = TMT =

REMARKS:

TACK (GALLONS)

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL

125.00%

TOTAL ADJUSTMENTS $1,443.89

MONTHLY PRICE ADJUSTMENT($)

ASPHALT CEMENT PRICE ADJUSTMENT FOR

BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS

TACK COAT

REMARKS:
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WETLANDS AND OPEN WATERS

MITIGATION WORKSHEETS

South Fork Peachtree Creek Trail Phase IV

PI# 0007632 DeKalb County, March 2010

Prepared by: Eric Martin, Kimley-Horn and Associates, Inc.

ADVERSE IMPACT FACTORS

Factor Options

Dominant Effect Fill

2.0

Dredge

1.8

Impound

1.6

Drain

1.4

Flood

1.2

Clear

1.0

Shade

0.5

Duration of Effects 7+ years

2.0

5-7 years

1.5

3-5 years

1.0

1-3 years

0.5

< 1 year

0.1

Existing Condition Class 1

2.0

Class 2

1.5

Class 3

1.0

Class 4

0.5

Class 5

0.1

Lost Kind Kind A

2.0

Kind B

1.5

Kind C

1.0

Kind D

0.5

Kind E

0.1

Preventability High

2.0

Moderate

1.0

Low

0.5

None

0

Rarity Ranking Rare

2.0

Uncommon

0.5

Common

0.1

† These factors are determined on a case-by-case basis.

REQUIRED MITIGATION CREDITS WORKSHEET

HUC 03070103

Factor Wetland 1

Dominant Effect 1.0

Duration of Effect 2.0

Existing Condition 1.5

Lost Kind 2.0

Preventability 1.0

Rarity Ranking 0.1

Sum of r Factors R
1
 = 7.6

Impacted Area AA
1
 = 0.15

R   AA = 1.14

Total Required Credits =  (R  AA) = 1.14

Assuming a wetland credit cost of $8,000.00 per credit, the compensatory mitigation credit fee estimate is $12,000.00.

This estimate is based on a March 2010 conceptual design and assumes 1.5 credits would be purchased.
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I. People Present

- John Gurbal – DeKalb County Transportation

- Dave Pelton – DeKalb County Transportation

- Revonda Moody – DeKalb County Park Planning & Development

- Dave Butler - DeKalb County Greenspace Program

- Jason Dunn – Silverman Construction Program Management

- Mark Kilby – Kimley-Horn and Associates

- Ray Strychalski – Kimley-Horn and Associates

- Shannon Skinner – Kimley-Horn and Associates

- Kevin Ergle – Kimley-Horn and Associates

Dresden Drive Street Tree Replacement Concept

II. Materials Utilized

- Renderings of two proposed solutions

- Photographs and information on trees that could potentially be used on

this project

- Existing Conditions - Site Photos

- Handouts detailing the two options

III. Discussion

This meeting was to discuss two possible tree replacement alternatives along Dresden

Drive and gather input from the County as to other potential solutions.

1. Prior to the presentation, it was announced that the Public Meeting to discuss this

project would occur on October 26, 2009 at 6:30 p.m.at 2980 Redding Road.

There would be 10 tables and 40-50 chairs set up.

2. Mrs. Skinner and Mr. Strychalski reviewed two potential solutions for tree

replacement along the frontage of this site, current site conditions, and

characteristics of trees that would be suitable for use on this project.

3. Handouts were provided to Mr. Gurbal and Mr. Pelton that outlined these options.

4. After reviewing the site photos, it was agreed that another option utilizing

understory trees may be necessary due to the presence of Georgia Power lines in

the immediate vicinity.

5. All three options will be brought to the Public Meeting for review

IV. Follow-up/Action Items

6. KHA to provide hardcopies and PDF’s of the tree replacement concept to

Commissioner Rader so that he can review and comment prior to the Public

Meeting.
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7. Mr. Gurbal will check on the meeting announcements and will verify if KHA will

need to provide handouts at the meeting.

8. KHA to contact Georgia Power and determine criteria for trimming of trees at this

location.

South Fork Peachtree Creek Trail Phase IV

V. Materials Utilized

- 30-scale roll plot of the concept horizontal alignment

- 50-scale sheets showing the concept vertical profile

- Scratch paper to detail possible changes to the trail

- Site Photos

VI. Discussion

This meeting was to present the concept layout as it currently stands and receive

feedback from the County regarding the horizontal and vertical alignment, other

design features of the trail, and the schedule moving forward.

9. Mr. Ergle and Mr. Kilby discussed the general layout of the alignment and profile

and notated where the alignment differed from the previous MACTEC Master

Plan.

10. Mr. Strychalski discussed possible alternatives to the portion of the trail between

Mason Mill Park and the first bridge.  Possible solutions included tighter

“switchback” curves (that would not accommodate a truck) and staircases to

allow pedestrians to bypass the switchback areas.

a. The “switchback” curves could be shown widened to allow a “gator” or

similar vehicle to access.

b. The staircases could have running boards adjacent to the steps to help

bicyclists transport their bicycles up and down the stairs.

11. The County would like all of the trail to remain ADA accessible throughout the

project.

12. The County also noted that it was okay for maintenance trucks and emergency

vehicles not to be able to access the portion of the trail between Mason Mill Park

and the first bridge.

13. Mr. Ergle noted that additional geotechnical work will need to be performed to

determine the design of the bridge foundations.  Hand auger borings were taken,

but an ATV-mounted rig will be necessary due to the inability of the hand auger

to properly capture the site conditions.

14. The County expressed their concerns that tree protection measures be utilized and

that a realistic expectation of trees impacted by this project be captured in the

construction documents.
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a. A color scheme denoting tree health should be shown to the public to help

them understand the project impacts.

b. ArborGuard should be kept on this project throughout its construction.

15. Mr. Butler asked that deeper round footings be used to support the trail posts

instead of the boxier spread style being utilized on the current trail due to impacts

to trees.

16. Construction access to the site was discussed.

a. It was decided that Mr. Pelton, Mr. Butler and a representative from KHA

should perform a site visit to verify potential access points at the LeCraw

property and the CSX Railroad.  If the Railroad construction access is

utilized, coordination will be necessary with CSX and a flagman will be

required during construction.

17. An update of this Phase IV project will not be included in the South Fork

Peachtree Creek Trail Phase II information meeting to the public on November

19, 2009 due to limited timeframe and Phase II material to be covered.

18. KHA should present this information to GDOT sometime in November, to the

oversight committee in December, and plan a public meeting in January 2010.

19. Arborguard will need to update their tree survey prior to the meeting with GDOT.

VII. Follow-up/Action Items

20. KHA to coordinate with DeKalb County on who to coordinate with at GDOT.

21. KHA to revise the horizontal and vertical alignment per the discussions held at

this meeting.  Also, some means of turnaround will need to be provided since

vehicles will only be able to enter and leave the trail via the North Druid Hills

Road trailhead.

22. KHA to set up time with Mr. Pelton and Mr Butler to visit the site and determine

the validity of using the LeCraw property or CSX Railroad as a construction

access point.

23. KHA to provide an updated schedule to Mr. Pelton outlining the coordination

discussed at this meeting.

24. KHA to submit a Work Authorization request to DeKalb County for preliminary

and final design services for this project.  DeKalb County has an internal deadline

of November 6, 2009, so KHA will submit prior to this time.

25. KHA will verify the location of wetlands and show those on the plans.

26. KHA to email Mr. Dunn a PDF of the current layout by noon on Ocotber 21,

2009.

Rock Chapel YMCA: Soap Box Derby

VIII. Materials Utilized

- Proposed layout of YMCA
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- A photo board showing soap box derby races at other locations.

IX. Discussion

This meeting was to present the concept layout of the YMCA versus the existing site

conditions and receive feedback from the County regarding driveway entrances,

parking lots, facilities locations.

27. Mrs. Skinner and Mr. Kilby discussed the general layout of the site, identifying

current and proposed locations of horse corral, riding area and barn.  Also

discussed were the proposed roundabout; the proposed soap box derby track; and

the proposed buildings, including, a proposed maintenance building for the soap

box cars, parking for cars and trailers and a proposed concession/restroom

building. A second entrance/exit onto Rock Chapel Road is also proposed.

28. Mrs. Skinner indicated that the drainage feature closest to the track had been

observed by a KHA biologist and confirmed to be a stream with associated State

and County buffers.

29. In order to construct a return lane outside of the three racing lanes and stay

outside of the DeKalb County stream buffer  additional property would need to be

acquired.

30. The bleachers would be collapsible aluminum.

31. The need for lighting was discussed.

32. A rusted gate currently blocks a previous entrance into the property.  There was

some discussion as to whether or not this could be used as a future drive way

entrance.

X. Follow-up/Action Items

33. KHA to attend a concept review meeting with Marvin Billups and the YMCA to

obtain the YMCA’s acceptance of the concept.

34. KHA to incorporate a return lane in the current concept.

35. KHA to estimate the quantity of additional property needed to incorporate the

proposed Soap Box Derby track between the stream/lake and the adjacent

property.  This estimate will be sent to Dave Butler and Marvin Billups for their

use in researching the potential purchase of land.

36. KHA to research existing zoning and see what “buffers” there might be.

37. KHA to perform additional online research for the Soap Box Derby user groups.

38. After approval of the YMCA and once the direction of land acquisition has been

established, KHA will complete the scope of work including the preparation of a

final Master Plan and an associated cost estimate.
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This is the understanding of the Kimley-Horn attendees of the meeting.  If you have any

questions or concerns, please contact Kevin Ergle at (770) 825-0744 or

kevin.ergle@kimley-horn.com .



Suite 600
3169 Holcomb Bridge Road
Norcross, Georgia
30071

To: Attendees

From: Kevin Ergle, P.E.
Kimley-Horn and Associates, Inc.

Subject: South Fork Peachtree Creek Trail Phase IV
CSHPP-0007-00(632), P.I. No. 0007632, DeKalb County
Design Discussion Meeting

Date: June 17, 2010

A meeting was held on June 17, 2010 at 1:30 PM in Conference Room 144 of GDOT’s District Seven

Office. The following is a list of attendees (see attachment for e-mail addresses & phone numbers):

Chartrae Kent (Moderator) GDOT
Melvin Waldrop GDOT
Scott Lee GDOT
David Pelton DeKalb County
Nikki Reutlinger PBS&J
Jerry Brooks Kimley-Horn (KHA)
Ray Strychalski Kimley-Horn (KHA)
Kevin Ergle Kimley-Horn (KHA)

The meeting was held to discuss the proposed design parameters and construction issues for the South
Fork Peachtree Creek Trail Phase IV project. Kimley-Horn and Associates is the design consultant and
PBSJ is the Program Manager for DeKalb County.

The following items were discussed:

Chartrae Kent welcomed the attendants and announced the purpose of the meeting.

Kevin Ergle gave an overview of the guidelines listed in the AASHTO “Guide for the
Development of Bicycle Facilities” that are applicable to the proposed design, including
minimum radii and design speed.  The horizontal alignment features, including the switchback, as
well as the vertical compliance with ADA were also discussed.

Kevin Ergle asked what level of documentation would be required for the switchback alignment
since it did not meet the criteria suggested in the AASHTO guide.



South Fork Peachtree Creek Trail Phase IV Design Discussion Meeting
Page 2

o Scott Lee said that GDOT is currently in the process of revising the GDOT Policy
Manual to include a chapter on the design of trails which would probably clarify some of
the design requirements.  Scott did not have an estimated time for when this would be
published.

o Later in the meeting, Scott asked to keep a copy of the project layout to discuss what type
of design documentation (design exception/design variance/documentation memo) would
be needed for this alignment.  He anticipated working with his colleagues over the next
few days and respond with an answer after that time

Kevin discussed the potential use of signage at either approach to the switchback area to warn
bicyclists to dismount and use caution.  Scott p. 39 of the AASHTO guide, which details this
option.

Ray Strychalski used scratch paper to show the impacts of designing a 225’ radius curve in the
area of the trail between Mason Mill Park and the first bridge.  The curve would cause
significantly increased elevation of the boardwalk and bridge in order to comply with ADA
vertical grade requirements.

Kevin and Ray also discussed how the 36’ curve radius was examined, but that it would require
removal of a majority of the healthy specimen trees along the hillside behind the tennis courts.
Nikki Reutlinger noted that the property owners in the area were upset during previous phases of
the trail construction due to what they considered to be excessive removal of trees.

A question was asked as to whether there were any other local examples where a switchback was
used on a trail.

o Kevin mentioned the Suwanee Greenway project, specifically near McGinnis Ferry Road.

Kevin and Ray then discussed options for constructing the trail including suggestions made by a
contractor they met with that morning.

o The use of the LeCraw property would allow concrete to be pumped up to 300’ out to the
proposed paved area between the second and third creek crossings.  It would also allow
for temporary access to install the pre-fabricated bridge at the second stream crossing.

o From the North Druid Hills Road trailhead, the paved area could be constructed and a
crane brought in to set the third bridge crossing.

o During this previous meeting, the contractor noted that they had used a helicopter to
install two similar bridges in one day.  They estimated the cost to be about $30,000.

Dave Pelton asked about pumping concrete through a culvert under the railroad.

Nikki asked Kevin the group if temporary easement should be acquired now to provide the
contractor a way to build the project or if that should wait.

o It was generally agreed on that the temporary easement should be acquired as part of this
project.
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o Nikki asked Kevin to work on an easement size estimate for her to use in generating a
cost.

Nikki asked Melvin Waldrop to submit a letter to the GDOT Utility Coordinator requesting a cost
estimate for utilities.

Nikki asked the GDOT personnel if the previous May 26, 2010 meeting on this project could
count as the Concept Team Meeting.  The GDOT personnel agreed that it could be considered the
Concept Team Meeting.

Nikki asked Kevin to generate a bullet-form memo documenting the design criteria used in this
project.

This document represents Kimley-Horn’s interpretation of the meeting. Please contact Kevin Ergle at
kevin.ergle@kimley-horn.com or at 678-533-3930 if you have any questions, comments or concerns.



Suite 600
3169 Holcomb Bridge Road
Norcross, Georgia
30071

To: Attendees

From: Kevin Ergle, P.E.
Kimley-Horn and Associates, Inc.

Subject: South Fork Peachtree Creek Trail Phase IV
CSHPP-0007-00(632), P.I. No. 0007632, DeKalb County

Project Site Visit

Date: July 7, 2010

A site visit was held on July 7, 2010 at 9:00 AM at the proposed South Fork Peachtree Creek Trail Phase

IV trailhead at Mason Mill Park. The following is a list of attendees:

Mike Lobdell GDOT
Melvin Waldrop GDOT

David Pelton DeKalb County

Nikki Reutlinger PBS&J
Shannon Skinner Kimley-Horn (KHA)

Kevin Ergle Kimley-Horn (KHA)

The meeting was held to discuss the proposed design parameters and construction issues for the South

Fork Peachtree Creek Trail Phase IV project from Mason Mill Park to Bridge Crossing #1. Kimley-Horn

and Associates is the design consultant and PBSJ is the Program Manager for DeKalb County.

The following items were discussed:

The attendees met in the Mason Mill Park tennis court parking lot to discuss the proposed

alignment from Mason Mill Park to the crossing over the unnamed tributary to Burnt Fork Creek

(bridge crossing #1).  Concept drawings and photos from the Suwanee Creek Greenway, a similar

trail project, were used during this discussion.

The attendees walked the approximate proposed trail centerline from Mason Mill Park to the

crossing over the unnamed tributary to Burnt Fork Creek, using a combination of project concept

drawings, existing surveying flagging, tree tags, and topographic features as guidance.

Due to the excessive terrain relief, the number and density of healthy specimen trees, and overall

constructability of the project, it was agreed by the group that the proposed “switchback”

alignment would be the best alignment alternative for this project and that this design should be
carried forward.
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The attendees walked out of the proposed trail area using a narrow, existing trail that had

originally been proposed to be widened to accommodate this project.  The trail was found to be

too close in proximity to multiple established, specimen trees and was therefore considered not to
be a good option.

This document represents Kimley-Horn’s interpretation of the meeting. Please contact Kevin Ergle at

kevin.ergle@kimley-horn.com or at 678-533-3930 if you have any questions, comments or concerns.


